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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 911 Date: 05-Sep-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 458

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Lonny , Carlos , Jose & Wu came to the site at 6:50 AM. Crews had to work on the skirt ring beam (
CCO # 98 ) preparation . They started at 7:00 AM.

Wu had to work on the ring beams on the East tower shaft . He had to weld the C - D beam connection
. Wu had to prepare his tools , equipments , He was done at 7:20 AM. Wu had to work on the back weld of
the beam . He had to clean , grind , heat , & weld . He started at 7:25 AM. Wu was done at 2:30 PM.

After that , Wu had to wait for the QA & QC to MT & UT the weld . Ed & Bernie were done at 3:00 PM.
Wu had to clean the & grind the excess weld , grind the high spots , fill the low spots , wrap up & mobilize
his tools , equipments, air , gas , & power lines . He was done at 4:50 PM.

Ed & Bernie were on the site . They had to work with Wu . Check Ed 's report for the welder detailed
activities .

Lonny & Jacob had to work on the welders power supply units . Crews had to move the unit accessories
& power lines from the South West corner to the top of the diaphragm at 13 meters . Crews were done at
12;00 PM.

In the afternoon , crews had to prepare to erect the ring beams on the North side . They had to remove
the top & bottom brackets , they were done at 3:00 PM.

After that , crews had to work with the other crews on the North shear plate beam erection to the end of
the shift .

Obra , Jonathon , & Zack came to the site at 8:00 AM. Crews had to work on miscellaneous activities
on the barges . Crews had to fly from land & set on the barge the labor s conex , tool boxes , fly materials
from & to the boat , & set them on the barges . They started at 8:20 AM. Crews were done at 2:00 PM.

The bolts for the skirt ring beams were delivered to the site at 2:20 PM. Crews had to fly & set the bolts
on the top of the footing box . They were done at 2:30 PM.

After that , Obra , Jacob Lonny , Jonathon , & Zack had to work on the North shear plate ring beam .
Crews had to adjust the beam , drive drift pins to align the holes , set the shims , set the top & bottom
brackets , & install the permanent bolts . They started at 3:20 PM. Crews were done at 4:50 PM.

Nick & John came to the site at 7:00 AM. Crews had to work with Obra 's crews on the mobilizations &
miscellaneous activities .

Jose & Carlos had to work on the skirt pedestal . Crews had to roughen & clean the top of the concrete
on the North & Southsides . Crews had to prepare their tools , reroute the power lines . They were done at
7:15 AM. Jose had to work on the North East side of the pedestal . Carlos had to work on the South East
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side .
In the afternoon , both crews had to work on the North side to the end of the shift . They started at 2:00

PM.

Jose Avilos came to the site at 10:00 AM. Jose had to clean inside the tower shaft & the shear plate
cells behind the top brackets & prepare for the ring bema erection . He started at 10:20 AM.

Jose A & Rogelio came to the site at 12:00 PM. Rogelio joined Carlos & Jose P on the pedestal . He
had to clean the top of the pedestal on the South side . He started at 12:40 PM.

Jose A had to work with all crews & he had to pay out for the water sump on the North side & prepare to
cut & set the grating . He started at 12:40 PM.

Froylan & Froylan Jr. came to the site at 2:20 PM. Crews had to work on house keeping . They had to
clean & clear the top of the footing box of the remaining excess materials . They started at 2:30 PM. Crews
were done at 4:00 PM.

After that , crews joined the other crews on the pedestal . They had to clean & roughen the top of the
concrete .

In addition to that , crews had to work on house keeping . They had to vacuum & remove the concrete
debris .

Tower crews were done at 5:00 PM. They left at 5:10 PM.

Certified Coating crews came to the site at 7;40 AM. Tony , Luis , & Rafael had to work on the North
side of the footing box . They had to remove the containment tarp , clean , & vacuum the site . They
started at 8:00 AM.

In addition tot hat , crews had to touch up the tower skin & the side of the beams . They were done at
2:00 PM. Crews left at 2:20 PM.

Jeffery was on the site . He had to work with the painters . Check Jeffery 's report for the painters .
Detailed activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP LUISE PANELLOPainter 0.00 0.00 0.00 0.00

APP RAFAEL SERANOPainter 0.00 0.00 0.00 0.00

APP Sage RayPainter 0.00 0.00 0.00 0.00

JNM NICK REEDPainter 0.00 0.00 0.00 0.00

JNM ASA CAMPTONPainter 0.00 0.00 0.00 0.00

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

4.00

000747

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 4.00 2.00 0.00 6.00

APP JOHN SABATINOOperator 4.00 2.00 0.00 6.00

APP JR. FROYLAN RUIZSemi-Skilled Laborer 1.00 2.00 0.00 3.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 5.00 2.00 0.00 7.00

FOR JOSE AVILASemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 1.00 2.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ZACURY SLIGERIronworker 3.00 2.00 0.00 5.00

FOR OBRA PAULKIronworker 3.00 2.00 0.00 5.00

APP JONATHAN CANITESIronworker 3.00 2.00 0.00 5.00

JNM YU WENIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00
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